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& DATE July 30, 1992 
TO 
FROH 
SUMECT 

S, Hslman, Procurement, Bldg. 131, X3781 
D.R.Ferrler, Solar Ponds Project, Eldg. 750, X6456 
SUBCow7RACT PC 84017JB ROCKY FIATS S O W  POND PONOCRETE 
W E C T  OVERTIME LIMITATION SPECIFIED IN CLAU E 3 s 
YBS 710 HALLIEURTON NUS ROCKY FLATS DENVER) RF-HEO-92-0411 I P/DRF-13b-92 

I have reviewed the sub ect letter and'agree that an increase in the 
overtime lilritrtton to  5 100,000 io appropriate in vfew o f  the intensity of 
effort required to bring the first process train on line. No Increase On 
the bask value o f  the contract I s  warranted. 
brw 



A 

JU ly 

Environmenntal Tschnoh@*e# Group 
ROCKY FLATS SOLARPONDFQNDCHRTB PROJECT 

452 BURSAM( STREET 
b3&0 BUILDIN0 025 

BR001ulPIBLD. COLORADO SaoW 
(3M) 466-3573 

7 ,  1992 PAX (303) 469-6394 
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iGWALLIBURTON NUS !!E' Environmental Corporation 
I 

July 7 ,  1992 

EG&G Rocky F l a t s ,  Inc. 
Rocky F l a t s  Plant 
Procurement, Bldg. 131 
P . O .  Box 464 
Golden, Colorado 80402-0464 

ATTENTION: Mr. Steve Beiman 

SUBJECT: SUBCONTRACT PC 8401738 ROCKY FLATS SOLAR POND/PONDCRETE PROJECT 

Subcontract Administrator 

OVERTXME LIMITATION SPECIFIED IN CLAUSE 3 
[WBS 710 PROJECT MANAGEMENT - HALLIBURTON NUS ROCKY FLATS DENVER] 
RF-BED-92-0411 

Dear Mr. Heiman: 

We have recently diacovered that we have overspent our overtime limitation of 
$41,730.00 an specified in CLAUSE 3 of THE GENERAL TERMS AND CONDITIONS FOR 
COST PLUS FIXED FEE by approximately $14,000.00. 
requires prior written approval of the Subcontract Administrator. 

Theae costs were incurred mainly in the recent major procurement efforts at 
BROWN & ROOT of tho last several months and the recent inclusion of a 
HALLIBURTON SERVICES subcontract with more highly compensated employees 
working 60 hour weeks. The rate of overtime expenditure will further 
accelerate in future billings with our "US Erection Crew working 60 hour 
weeks. 

An increase in limitation to $100,000.00 i s  requested in the interim until we 
prepare a revised estimate through the end of PHASE I. 

Exceeding this amount 

Sincerely, 

HALLIBURTON NUS ENVIRONMENTAL 
CORPORATION 

Ted A. Bittner 
Project Manager 

/ 

cc: D. Dougherty 

R. orwig 
a. Ferrier 
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technologies und senices jiw a cleaner und safer h*orld 


